Sprint	Start Date	End Date	Start on Day	Duration (days)	Weekly Tasks	Major Deliverable	About:	What we got done
Sprint 1	6/7/2025	6/13/2025	0	7	Setup	Research VLC Create Repo	Set up the project infrastructure, including version control (GitHub repo), and conduct initial research on VLC integration.	
Sprint 1 Deliverable	6/13/2025	6/13/2025	6	1	Submit Sprint 1 progress	Sprint 1 Deliverables	Submit setup confirmation and documentation of VLC research.	
Sprint 2	6/14/2025	6/20/2025	7	7	VLC Integration	Begin Researching on parts we need to know	Begin VLC integration into the application and conduct research on equalization (EQ) features.	
Sprint 3	6/21/2025	6/27/2025	14	7	Prototype EQ & JSON Config System	Reflect from sprint 1 and continue to prepare for sprint 4 setting evaluating our goals	At this point, we are continuing to develop and refine our documentation as we transition into Sprint 4. As we begin this sprint, we are also taking time to reflect on the progress and outcomes of Sprint 1, evaluating how our initial goals and plans have shaped the project's direction and setting the stage for the next phase of development. Considering we got our grades during this week.	
Sprint 4	6/28/2025	7/4/2025	21	7	Iron Out Problems That Involve Our Base Program Structure	Prepare for sprint 4 and Get a slew of them done	During this week, we revisited and reconsidered the scope of our project due to difficulties we encountered with compiling VLC. These challenges prompted a discussion about alternative open-source audio libraries that might better suit our needs or offer easier integration. After weighing the options, we ultimately decided to continue with VLC, especially after one team member successfully managed to compile the VLC source code.	
Sprint 4 Deliverable	6/27/2025	6/27/2025	20	1	Submit Sprint 4 progress	Sprint 4 Deliverables	This week, we submitted the documentation for Sprint 4, marking an important milestone in formalizing our progress and plans. With these materials finalized, we are now preparing to fully focus on tweaking and customizing VLC to meet our project's specific requirements. This next phase will involve deeper exploration and modification of VLC's features to ensure seamless integration and functionality within our application.	
Sprint 5	7/5/2025	7/11/2025	28	7	Implement file reader (lite)	File reader	We will implement a file reader that assigns EQ presets to individual songs by reading preset data from files. This functionality will enable the application to automatically apply the correct audio settings to each song as it plays, enhancing the user experience through personalized sound profiles.	
Sprint 6	7/12/2025	7/18/2025	35	7	Test and prepare for our first release	Interim Release Ready	This phase will involve conducting thorough testing to ensure the application's functionality, stability, and user experience meet our quality standards. At the same time, we will focus on polishing the application in preparation for the interim release, refining any rough edges and enhancing overall usability. Additionally, we will explore the possibility of implementing a shuffle feature, aiming to include this enhancement if time and resources allow.	
Interim Release	7/18/2025	7/18/2025	41	1	Submit Interim Release	Interim Release	This phase had us questioning if we can get a working product out in time. This was due to new emergent information that the EQ system that VLC has is implemented at multiple different points of the playback feature. As a result we realized that we were working on changing a brick wall and have jumped to a new, more digestable and doable, project named Quick Shop. This project focuses on catering products from major retailers onto a single nice website that makes a cheap shopping expereince both easy and convenient!	
Sprint 7	7/19/2025	7/25/2025	42	7	Setup new project, revisit prior deliverables	Website Skeleton	At This point we are starting fresh. Our goal here is to make a shell of a website that would easilly alow us to implement the Unwrangled API that webscrapes for us, we just cater.	
Sprint 8	7/26/2025	8/1/2025	49	7	Implement API into search, cart feature	Search Function	Implement, test and Finalize the Unwrangled Implementation. Along with that Start working on a cart and cookie storage feature. Also start working on a draft of account logging if the time allows it. Along with that Complete the aspects that we need do such as Schedule, Diagrams, User Stories ETC...	
Sprint 9a	8/2/2025	8/8/2025	56	7	Final Testing	Near-final version of our product	Start Quality Assuring Features. Make sure that if an item isn't finished, its either at the last stages of being made, or activly scrapped, this is an all hands on deck kind of situation	

Beta Release	8/8/2025	8/8/2025	62	1	Submit Beta Release	Beta Release	Submit a feature ready website with no possible way of erroring out on a users device if they just operate the website. Take beta release feeback and plan on getting the feedback and implementing those POLISHING TOUCHES to the project	
Sprint 9b	8/9/2025	8/15/2025	63	7	Final Polish	Submission	Apply polish, fix the remaining issues and overal turn in what we have left. At this point the features of the project should either have been scrapped or being polished, there should be no reason to try and implement features at this point in time	
Final Release	8/15/2025	8/15/2025	69	1	Submit Final Project and Docs	Final Release		

